STATE OF CALI FORNI A B I

Bl D OPENI NG DATE 11/ 20/ 02
CONTRACT NUMBER 05-487404
LOCATI ON 05- SB- 1- M29. 9/ R36. 4

SUMMARY

RESURFACE EXI STI NG ROADVWAY

DEPARTMENT OF TRANSPORTATI ON

I N SANTA BARBARA COUNTY NEAR LOWVPOC
FROM 0.1 KM WEST OF MOUNTAI N VI EW
BOULEVARD TO SCLOVON ROAD

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 16. 0%

PROPGOSALS | SSUED 6 FUND TOTAL HA22

NUMBER OF Bl DDERS 2 ENG NEERS EST
PROGRAM ELEMENTS RAS

Bl D RANK Bl D TOTAL Bl DDER | D

1 4,486, 376. 00 1

2 4,532,675.00 2

5,211, 000
4,628, 000.00 AMOUNT UNDER

TOTAL NUMBER OF WORKI NG DAYS
141, 624. 00

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

805 922-9858
00523019
FAX 805 349-8301

UNI ON ASPHALT | NC

P O BOX 1280

SANTA MARI A CA 93456

GRANI TE CONSTRUCTI ON  COVPANY 831 724-1011
00000089

P O BOX 50085 FAX 831 768-4021

WATSONVI LLE CA 95077-5085

CONTRACT CODE 'B '
43 CONTRACT | TEMS

FEDERAL AlID ACNH P001-(492)E

PERCENT UNDER EST 3. 06



05- 487404 Bl D245

05- SB-1- M9 SUMMARY OF REMAI NI NG BI DDERS PAGE 2

11/ 20/ 02 11/21/02
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 APCO | TEM5 26 THRU 31
GOSHEN CA
OUR VALLEY FENCE CO I TEMS 10, 11 AND 34 THRU 39
RI DGECREST CA
STATEW DE SAFETY AND SI GNS ITEMS 5 AND 12
NI POMO CA
SUPER SEAL AND STRI PE I TEMS 8 AND 40 THRU 43

FI LLMORE CA



05- 487404 Bl D245

05- SB-1- M9 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

11/ 20/ 02 11/21/02
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 APCO ASPHALT CONCRETE DI KE
GOSHEN CA
KRC CONSTRUCTI ON AREA SI GNS
VI SALI A CA
CUR VALLEY FENCE GUARD RAI L
RI DGECREST CA
PRS COLD PLANE
Rl VERSI DE CA
WORKS STRI PI NG AND NMARKI NG STRI PI NG

VEST COVI NA CA



05-487404 Bl D245

05- SB- 1- M29 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
11/ 20/ 02 11/ 21/ 02
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 070012 PROGRESS SCHEDULE (CRI Tl CAL PATH METHOD) LS LUVMP SUM 2, 000. 00* 2, 000. 00
2 070018 TI ME- RELATED OVERHEAD DAY 75 650. 00 48, 750. 00
3 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 2, 500. 00* 2,500. 00
PREVENTI ON PLAN
4 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 13, 000. 00* 13, 000. 00
5 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 8, 500. 00* 8, 500. 00
6 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 80, 000. 00* 80, 000. 00
7 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 45, 000. 00* 45, 000. 00
8 150713 REMOVE PAVENMENT MARKI NG MR 430 30. 50 13, 115. 00
9 150771 REMOVE ASPHALT CONCRETE DI KE M 24, 600 1.25 30, 750. 00
10 151272 SALVAGE METAL BEAM GUARD RAI LI NG M 100 19. 00 1, 900. 00
11 (S) 151625 RECONSTRUCT METAL BEAM GUARD RAI LI NG M 1,720 59. 00 101, 480. 00
(WOOD POST)
12 152320 RESET ROADSI DE SI GN EA 1 275. 00 275. 00
13 152423 ADJUST MONUVENT TO GRADE EA 2 250. 00 500. 00
14 030042 ADJUST PULL BOX TO GRADE EA 1 550. 00 550. 00
15 030043 ADJUST LOOP DETECTOR HANDHOLE TO GRADE EA 3 550. 00 1, 650. 00
16 152555 ADJUST SLOTTED DRAI N TO GRADE M 8 175. 00 1, 400. 00
17 152604 MODI FY | NLET EA 24 400. 00 9, 600. 00
18 (S) 153153 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 5, 100 4.50 22, 950. 00
(45 MM MAXI MUM)
19 (S) 153155 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 1, 100 6. 50 7, 150. 00
(75 MM MAXI MUM)
20 153214 REMOVE CONCRETE CURB M 680 7.00 4, 760. 00
21 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 6, 000. 00* 6, 000. 00
22 190101 ROADWAY EXCAVATI ON VB 200 58. 00 11, 600. 00
23 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) TONN 6, 280 21. 00 131, 880. 00
24 390095 REPLACE ASPHALT CONCRETE SURFACI NG VB 430 235. 00 101, 050. 00
25 390152 ASPHALT CONCRETE TONN 69, 500 51. 20 3, 558, 400. 00
26 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS MR 150 50. 00 7,500. 00
AREA)
27 394040 PLACE ASPHALT CONCRETE DI KE ( TYPE A) M 2,920 1.90 5, 548. 00
28 394044 PLACE ASPHALT CONCRETE DI KE ( TYPE C) M 20 1. 90 38. 00
29 394046 PLACE ASPHALT CONCRETE DI KE ( TYPE D) M 1, 370 1. 90 2, 603. 00
30 394048 PLACE ASPHALT CONCRETE DI KE ( TYPE E) M 24, 600 1. 90 46, 740. 00
31 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 230 1. 90 437.00
32 397001 ASPHALTI C EMULSI ON ( PAI NT Bl NDER) TONN 200 300. 00 60, 000. 00
33 820151 OBJECT MARKER (TYPE L-1) EA 10 45. 00 450. 00



05-487404 Bl D245

05- SB- 1- M29 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
11/ 20/ 02 11/ 21/ 02
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
34 (S) 839551 TERM NAL SECTI ON ( TYPE B) EA 11 325. 00 3, 575. 00
35 (S) 839559 TERM NAL SYSTEM ( TYPE ET) EA 7 2, 600. 00 18, 200. 00
36 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 4 2,300. 00 9, 200. 00
37 (S) 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 15 450. 00 6, 750. 00
38 (S) 839601 CRASH CUSHI ON ( TYPE CAT) EA 4 550. 00 2, 200. 00
39 (S) 839602 CRASH CUSHI ON ( TYPE CAT) BACKUP EA 4 4, 800. 00 19, 200. 00
40 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG M2 530 32. 00 16, 960. 00
41 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 76, 000 .37 28, 120. 00
( SPRAYABLE)
42 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 10, 700 2.85 30, 495. 00
43 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 5, 900 4.00 23, 600. 00

TOTAL 4,486, 376. 00



05-487404 Bl D245

05- SB-1- M9 SUMMARY OF REMAI NI NG BI DDERS PAGE 6
11/ 20/ 02 11/21/02
| TEM SECOND
Bl D AMOUNT

1 10, 000. 00* 10000. 00

2 3, 500. 00 262500. 00

3 2,500. 00* 2500. 00

4 35, 000. 00* 35000. 00

5 8, 500. 00* 8500. 00

6 248, 073. 50* 248073. 50

7 10, 000. 00* 10000. 00

8 19. 00 8170. 00

9 2.10 51660. 00
10 140. 00 14000. 00
11 54. 00 92880. 00
12 485. 00 485. 00
13 435. 00 870. 00
14 485. 00 485. 00
15 800. 00 2400. 00
16 500. 00 4000. 00
17 325. 00 7800. 00
18 5.75 29325. 00
19 7.35 8085. 00
20 10. 00 6800. 00
21 4, 000. 00* 4000. 00
22 30. 00 6000. 00
23 36. 00 226080. 00
24 150. 00 64500. 00
25 45. 00 3127500. 00
26 85. 00 12750. 00
27 3.00 8760. 00
28 11. 00 220. 00
29 4.35 5959. 50
30 2.85 70110. 00
31 3.00 690. 00
32 300. 00 60000. 00
33 43. 00 430. 00
34 320. 00 3520. 00
35 2,500. 00 17500. 00
36 2,200. 00 8800. 00
37 425. 00 6375. 00
38 560. 00 2240. 00
39 4, 600. 00 18400. 00




05- 487404

05- SB- 1- M29 SUMMARY
11/ 20/ 02
| TEM SECOND
| Bl D AMOUNT

40 | 23.00 12190. 00

41 | . 66 50160. 00

42 | . 96 10272. 00

43 | 2.15 12685. 00

TOT 4,532,675. 00

OF

REMA/

N |
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B I

DDERS

Bl D245
PAGE 7
11/21/02



